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IINTRODUCTIONNTRODUCTION   
 
The River Corridor Waste Management consists of the 300 Area Liquid Effluent Treatment Facility, Project 
Baseline Summary (PBS) RL-RC05, Work Breakdown Structure (WBS) 3.1.5.2. 
 
NOTE: Unless otherwise noted, all information contained herein is as of the end of June 2002. 
 

NNOTABLE OTABLE AACCOMPLISHMENTSCCOMPLISHMENTS   
 
The 300 Area Treated Effluent Disposal Facility (TEDF)  At the 310 Treated Effluent Disposal 
Facility (TEDF), 2.92M gallons of wastewater were treated during the month of June. 
 

SSAFETYAFETY  
 
All River Corridor (RC) Safety and Conduct of Operations information is reported in section E. 

  
BBREAKTHROUGHS REAKTHROUGHS / O/ OPPORTUNITIES FOR PPORTUNITIES FOR IIMPROVEMENTMPROVEMENT  

 

BreakthroughsBreakthroughs  
 
Permit By Rule Treatment at 300 Area TEDF  FH investigated the potential to treat limited 
categories of liquid non-radioactive hazardous wastes using the existing capabilities of the 300 Area TEDF 
by applying a permit exclusion available within the waste regulations.  Treatment of hazardous wastes at 
TEDF could provide a low-cost option for disposal of some wastes currently sent off-site.  While initial 
implementation activities are planned through the remainder of FY 2002, full implementation will be 
delayed to FY 2003 due to funding constraints. 
 

Opportunities for ImprovementOpportunities for Improvement  

 
None to report. 
 

UUPCOMING PCOMING AACTIVITIESCTIVITIES  
 
Transition  Transition 310 TEDF/340 Facility Project to the Waste Management Project by July 2002. 
 
Gravity Filter  Install Gravity Filter Walkway by September 30, 2002. 
 

MMILESTONE ILESTONE AACHIEVEMENTCHIEVEMENT    
 
None to report. 

PPERFORMANCE ERFORMANCE OOBJECTIVESBJECTIVES  
 
None to report. 
 
 



PHMC Environmental Management Performance Report PHMC Environmental Management Performance Report                          June 2002                       June 2002   
Section DSection D                          River Corridor Waste Management              River Corridor Waste Management     

    

DOE/RLDOE/RL --20002000--76, Rev. 2076, Rev. 20   River Corridor Waste ManagementRiver Corridor Waste Management  D: D: 22   
 
 

FY 2002 SFY 2002 SCHEDULE CHEDULE / C/ COST OST PPERFORMANCE ERFORMANCE –– A ALL LL FFUND UND TTYPESYPES   
FY FY TO TO DDATE ATE SSTATUS TATUS –– ($000) ($000)  

 
 
 
 
 
 
 
 
 
 
 

 

FY FY TO TO DDATE ATE SSCHEDULE CHEDULE / C/ COST OST PPERFORMANCEERFORMANCE   
 
The favorable schedule variance of $0.1M (5 percent) is within established thresholds. The favorable cost 
variance of $0.5M (18 percent) is due to lower than planned labor, contract and travel costs.   
 
For all active sub-PBSs and TTPs associated with the Operations/Field Office, Fiscal Year to Date (FYTD) 
Cost and Schedule variances exceeding + / - 10 percent or one million dollars require submission of 
narratives to explain the variance. 
 

Schedule Variance Analysis:   (+$0.1M)Schedule Variance Analysis:   (+$0.1M)   
 
The schedule variance is within threshold. 
 

Cost Variance Analysis:   (+$0.5M)Cost Variance Analysis:   (+$0.5M) 
 
300 Area Liquid Effluent Treatment Facility — 3.1.5.2/RC05   
Descript ion and Cause: The favorable cost variance was primarily due to lower than planned labor, 
contract and travel costs. 

Impact:  No Impact.   
Corrective Action: No corrective action required. 

 

IISSUESSSUES  
Technical IssuesTechnical Issues  
 
None to report. 
 

Regulatory, External, anRegulatory, External, and DOE Issues and DOE Requestsd DOE Issues and DOE Requests  
 
None to report. 
 

BBASELINE ASELINE CCHANGE HANGE RREQUESTS EQUESTS CCURRENTLY IN URRENTLY IN PPROCESSROCESS  
 
None to report. 

Sub-Project BCWS BCWP ACWP SV % CV % BAC

 PBS RC05    
WBS 3.1.5.2 

 300 Area Liquid 
Effluent Treatment 
Facility 2,649 2,792 2,288 144 5% 505 18% 3,687
Total River 
Corridor Waste 
Management 2,649 2,792 2,288 144 5% 505 18% 3,687

F I S C A L   Y E A R    TO    D A T E  


